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ESTIMATE RUN 12/19/2014

ESTIMATE SUMMARY 07:39:44

CONTID: C19798         ESTIMATE NO: 0002 PROG 2005

PCN: 19798-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 MANITOU SPRINGS NEAR CASCADE PERCENT TIME:

PROJECT NO: ER0242-062                    

US-24 WALDO CANYON FLOOD WARNING SYSTEM

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

C & D ELECTRIC, INC. PAY PERIOD ENDING 12/19/2014 DATE TIME STARTED 09/02/2014

2025 AEROPLAZA DRIVE DATE LET 07/17/2014 DATE WORK BEGAN

 DATE AWARDED 08/08/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/25/2014 DATE ACCEPTED

COLORADO SPRINGS CO 80916     719-667-1200 DATE NOTICE TO PROCEED 09/02/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 906,244.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 724,266.50 NON-PARTICIPATING 207,977.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,104.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.67

WORK DAYS

WORK DAYS

40.21%

541,817.00

207,977.00

207,977.00

201,872.69

$

$

$

$

0.00

364,427.50

364,427.50

0.00

364,427.50

-10,122.83

0.00

354,304.67

0.00

AMOUNT DUE 354,304.67 201,872.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 201,872.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

30.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 19798-BID    ESTIMATE RUN 12/19/2014

PROJECT: ER0242-062                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Guardrail Type 7 0.000

139.000

202-01170  
 

2,502.00139.000

2,502.00

139.000

LF  

18.00000

0010 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

170.00000

0015 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

100.00000

0020 Potholing 26.000

3.000

203-01597  
 

5,365.0029.000

555.00

29.000

HOUR

185.00000

0025 Erosion Log (12 Inch) 200.000

0.000

208-00002  
 

1,050.00200.000

0.00

200.000

LF  

5.25000

0030 Aggregate Bag 20.000

0.000

208-00035  
 

150.0020.000

0.00

100.000

LF  

7.50000

0035 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

600.00000

0040 *Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

420.006.000

0.00

10.000

HOUR

70.00000

0045 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

2.000

HOUR

135.00000

0050 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

130.00000

0055 Erosion Control Supervisor 18.000

20.000

208-00205  
 

3,040.0038.000

1,600.00

90.000

HOUR

80.00000
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PCN: 19798-BID    ESTIMATE RUN 12/19/2014

PROJECT: ER0242-062                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

6.000

EACH

250.00000

0065 Reset Impact Attenuator 0.000

3.000

210-01300  
 

4,725.003.000

4,725.00

3.000

EACH

1,575.00000

0070 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

550.00000

0075 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

700.00000

0080 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.500

ACRE

900.00000

0085 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

50.000

LB  

2.75000

0090 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

400.000

SY  

2.30000

0095 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

72.00000

0100 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

13.500

LF  

130.00000

0105 Drilled Caisson (36 Inch) 0.000

72.000

503-00036  
 

24,480.0072.000

24,480.00

72.000

LF  

340.00000

0110 *Guardrail Type 7 (Special) 0.000

139.000

606-00705  
 

13,900.00139.000

13,900.00

139.000

LF  

100.00000
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PCN: 19798-BID    ESTIMATE RUN 12/19/2014

PROJECT: ER0242-062                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

17.000

EACH

7,478.00000

0120 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

40.000

LF  

10.00000

0125 2 Inch Electrical Conduit (Bored) 1,124.000

1,230.000

613-00206  
 

31,779.002,354.000

16,605.00

2,880.000

LF  

13.50000

0130 2 Inch Electrical Conduit (Plastic) 5,966.000

310.000

613-01200  
 

72,174.006,276.000

3,565.00

6,276.000

LF  

11.50000

0135 1 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04120  
 

0.000.000

0.00

10.000

LF  

15.00000

0140 Pull Box (Surface Mounted) 0.000

3.000

613-07010  
 

1,275.003.000

1,275.00

3.000

EACH

425.00000

0145 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

2.000

EACH

950.00000

0150 Pull Box (16"x24"x12") 0.000

24.000

613-07026  
 

13,200.0024.000

13,200.00

27.000

EACH

550.00000

0155 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

9.000

EACH

1,400.00000

0160 Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

15.000

EACH

3,400.00000

0165 Light Standard Foundation 0.000

15.000

613-40010  
 

18,000.0015.000

18,000.00

15.000

EACH

1,200.00000
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PCN: 19798-BID    ESTIMATE RUN 12/19/2014

PROJECT: ER0242-062                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Lighting Control Center (Pedestal Only) 0.000

4.000

613-50105  
 

12,800.004.000

12,800.00

8.000

EACH

3,200.00000

0175 Steel Sign Post (4 Inch Round) (Slipbase) 0.000

0.000

614-01554  
 

0.000.000

0.00

42.000

LF  

50.00000

0180 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

4.000

EACH

420.00000

0185 Blank Out Sign(LED)(Single Faced) 0.000

0.000

614-72740  
 

0.000.000

0.00

3.000

EACH

5,650.00000

0190 Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

3.000

EACH

7,400.00000

0195 Barricade (Type 3 F-A) 0.000

0.000

614-80311  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0200 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

7.000

EACH

5,000.00000

0205 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

5.000

EACH

3,950.00000

0207 Added Item (Each)/ 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

3,450.00000

0210 Closed Circuit Television Pole with Lowering Device (50
Feet 

0.000

4.000

614-87364  
 

65,600.004.000

65,600.00

4.000

EACH

16,400.00000

0215 *Mobilization 0.500

0.100

626-00000  
 

27,000.000.600

4,500.00

1.000

L S 

45,000.00000
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PCN: 19798-BID    ESTIMATE RUN 12/19/2014

PROJECT: ER0242-062                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Flagging 117.000

83.000

630-00000  
 

6,000.00200.000

2,490.00

200.000

HOUR

30.00000

0225 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

20.000

DAY 

230.00000

0230 *Traffic Control Management 12.000

17.000

630-00012  
 

23,200.0029.000

13,600.00

45.000

DAY 

800.00000

0235 *Construction Traffic Sign (Panel Size A) 4.500

0.000

630-80341  
 

495.004.500

0.00

11.000

EACH

110.00000

0240 *Construction Traffic Sign (Panel Size B) 20.500

1.000

630-80342  
 

2,365.0021.500

110.00

43.000

EACH

110.00000

0245 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,000.001.000

0.00

2.000

EACH

5,000.00000

0250 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0255 *Drum Channelizing Device 32.500

0.000

630-80360  
 

2,437.5032.500

0.00

100.000

EACH

75.00000

0260 *Traffic Cone 25.000

10.000

630-80380  
 

770.0035.000

220.00

70.000

EACH

22.00000

0265 *Mobile Attenuator 11.000

10.000

630-85041  
 

17,325.0021.000

8,250.00

45.000

DAY 

825.00000

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000
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PCN: 19798-BID    ESTIMATE RUN 12/19/2014

PROJECT: ER0242-062                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0280 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0285 F/A Erosion Control 500.000

0.000

700-70380  
 

500.00500.000

0.00

10,000.000

F A 

1.00000

0290 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 355,552.50207,977.00897,369.50CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering 

0295 Field Office (Class 2) 1.000

0.000

620-00002  
 

6,875.001.000

0.00

1.000

EACH

6,875.00000

0300 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

0.000

EACH

6,300.00000

0305 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 8,875.000.008,875.00CURRENT AMT0400 $ $ $

$ 364,427.50207,977.00$906,244.50$CURRENT AMTPROJECT TOTAL


